

January 7, 2011

Morn-in all

Ryan and Brian

This is a follow up on my phone call to you two this morning.

At the membership meeting 6 January 2011 the Retaining Wall Committee was given the ok to proceed with the retaining wall project with the extension to the east.

Brian you had 4 questions.

1. What contract do we want to use. We want to go with yours? The Legion has no special needs.
2. How we want billed? At end of each month.
3. 4 or 8 foot stairway? 8 foot with hand rail up middle.
4. What type of hand rail in middle of stairway?: Try to match fence

Let me know if there is any thing more I can help with at this point.

Thanks

Jim Montgomery

Note for Committee and Board Members:

Ryan is getting the plans together to take to the city some time next week with the extension added. At this time do not see any problem getting the ok to go.

Brian said as soon as Ryan gives him the go, he will be clearing out the brush from the bank leaving the roots to hold the bank. Brian plans on starting the construction in March with completion before Memorial Day. This is depending on the weather.

Again I want to thank you all for the time and work that has been put into this project.

Jim Montgomery